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STATE OF CALIFORNIA DEPARTMENT OF FINANCE 
CAPITAL OUTLAY 915 L Street 
BUDGET CHANGE PROPOSAL (COBCP) Sacramento, CA 95814 
NARRATIVE PAGE (REV 06/15) IMS Mail Code: A15 

BUDGET YEAR 2016-17 

BUSINESS UNIT: 4440 COBCP NO: 1 PRIORITY: 1 PROJECT ID: 0000717 

DEPARTMENT: Department of State Hospitals 
(7 digits; for new projects, leave blank) 

PROJECT TITLE: Metropolitan: Increased Secured Bed Capacity 

TOTAL REQUEST (DOLLARS IN THOUSANDS): $31,182 MAJOR/MINOR: Major 

PHASE(S) TO BE FUNDED: C PROJ CAT: WSD CCCI/EPI: 4869 / 6069 

SUMMARY OF PROPOSAL: 
The proposed project is to increase the secured bed capacity at Metropolitan State Hospital (MSH). 
This project will increase capacity to house forensic inmates by securing 505 beds by constructing a 
secured fence for two buildings at the hospital. 
The proposed project will construct two perimeter security fences, one fence around the Continuing 
Treatment West (CTW) building and adjacent park, and a second perimeter fence around the Skilled 
Nursing Facility (SNF). The scope includes 16-foot high fences with electronic security features 
including sensor cable, closed circuit TV, card access, floodlights, and alarms, six new kiosks, interior 
security enhancements in unit and patios, the addition of perimeter roads, replacement parking, and the 
construction of a bathroom facility in the park. 

HAS A BUDGET PACKAGE BEEN COMPLETED FOR THIS PROJECT? (E/U/N/?): E 
REQUIRES LEGISLATION (Y/N): N IF YES, LIST CODE SECTIONS: 
REQUIRES PROVISIONAL LANGUAGE (Y/N) N 
IMPACT ON SUPPORT BUDGET: ONE-TIME COSTS (Y/N): Y FUTURE COSTS (Y/N): Y 

FUTURE SAVINGS (Y/N): N REVENUE (Y/N): N 

DOES THE PROPOSAL AFFECT ANOTHER DEPARTMENT (Y/N): N IF YES, ATTACH 
COMMENTS OF AFFECTED DEPARTMENT SIGNED BY ITS DIRECTOR OR DESIGNEE. 

SIGNATURE APPROVALS: 

REVIEWED BY DATE 

DEPARTMENT DIRECTOR AGENCY SECRETARY DATE 

DOF ANALYST USE 
DOF ISSUE # PROGRAM CAT:_ PROJECT CAT: BUDG PACK STATUS: 
ADDED REVIEW: SUPPORT: OCIO: FSCU/ITCU: OSAE: CALSTARS: 

Original Signed by: 
PPBA: Koreen Hansen DATE SUBMITTED TO LEGISLATURE: / / 1 / 
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BUSINESS UNIT: 4440 COBCP NO: 1 PRIORITY: 1 PROJECT ID: 0000717 
(7 digits; for new projects, leave blank) 

A. PURPOSE OF THE PROJECT: 

Project Need: 
The purpose of this project is to enclose two buildings with secure fencing to help address the 
projected shortage of secured state hospital beds. The number of forensic patients committed 
to the Department of State Hospitals (DSH) as Incompetent to Stand Trial (1ST), Not Guilty by 
Reason of Insanity (NGI), and Mentally Disordered Offender (MDO) has increased significantly. 
At present, the department is experiencing a waitlist for these forensic commitment categories, 
which will only compound as the increase of patients in each category is projected to continue. 

Currently, the CTW and SNF buildings are underutilized as only Lanterman/Petris/Short (LPS) 
patients can reside in these two buildings. There is a surplus of beds for LPS patients and a 
shortage of forensic/secure beds in the Los Angeles Metropolitan area. Additionally, the 
department is overbedded in some of its facilities with forensic patients, and the expansion of 
the number of secured beds at MSH would enable DSH to help relieve the overbedding. 

By securing both the CTW and SNF buildings, DSH will increase its capacity for forensic 
patients without having to construct new patient treatment buildings that would themselves be 
fenced, saving both time and money. In order to fence the CTW and SNF buildings, DSH 
would also need to fence the park adjacent to CTW to serve as an area of refuge for patients in 
the event of a fire or other damage to the secured buildings. Since fencing the park will have 
the added benefit of allowing it to be used for treatment purposes for patients, the project 
includes the construction of a small bathroom to prevent staff from having to escort patients 
back and forth into the secured buildings, which is a drain on staffing resources. 

Additionally, the current visitor center is undersized for the hospital's current use and will be 
inadequate for an increase in forensic patients. Accordingly, the project will expand the visitor's 
center by adding approximately 3,500 sq. ft. Lastly, the project will include necessary, but 
ancillary, modifications to the areas surrounding the buildings, such as the replacement of 
parking displaced by the fence and relocation of utility lines. 

B. RELATIONSHIP TO THE STRATEGIC PLAN: 

DSH operates under two core ethics when making long term planning decisions. 

Departmental Mission: 
"Providing evaluation and treatment in a safe and responsible manner, seeking innovation and 
excellence in hospital operations, across a continuum of care and settings." 

Departmental Goals: 
"A safe environment; Responsible stewardship; Excellence in forensic evaluation and 
Excellence in treatment." 
Without the fence, forensic patients are not able to be provided treatment by the department 
and will remain in county jails awaiting an open bed. This lack of access to treatment is 
contrary to the department's mission to provide treatment in a safe and responsible manner. 
Completion of this project as planned will enable the department to provide the care to these 
patients that statute requires. Additionally, the departmental goal of responsible stewardship 
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will be met as this project is the quickest and least expensive way to add additional forensic 
capacity at the hospital. 

C. ALTERNATIVES: 

Alternative #1 -Increase Secured Bed Capacity at MSH 

Pros: 
• The hospital will be able to increase its population closer to its licensed capacity. 
• The hospital will be able to provide secure SNF beds for forensic patients. 
• Visitor center security improvements will provide a safer environment for staff, patients, 

and visitors. 
• Fencing is the quickest and cheapest method of increasing secure bed capacity. 
• No additional building construction is required with the exception of the expansion at the 

visitor center and park restroom. 
• Recruitment of staff at MSH is less difficult than at other state hospitals due to its urban 

location, so the beds will not be underutilized. 

Cons: 
• The state will need to expend funds for the project. 
• The hospital may be inconvenienced during the construction process. 

Alternative #2 - Increase Secure Bed Capacity at Other State Hospitals 

Pros: 

• No capital costs associated with this project. 

Cons: 
• MSH has the lowest patient population of all five State Hospitals. 
• Increasing the population at the other state hospitals would be less likely to succeed or 

be far more costly: 
o Atascadero and Coalinga State Hospital have difficulties with recruiting staff, 
o Increasing the population at Napa and Patton State Hospitals would require new 

construction and community support. 
Alternative #3 - Maintain Status Quo (Do Nothing) 

Pros: 

• The state will not need to expend funds for the project. 

Cons: 
• The hospital will remain underutilized. 
• DSH will continue to operate without any secure SNF Beds. 
• Visitor center size and security deficiencies will remain. 

D. RECOMMENDED SOLUTION: 
1. Which alternative and why? 
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Alternative #1 -Increase Secured Bed Capacity at MSH 
This alternative is the fastest, most efficient, and cost effective way for DSH to add 
additional secure beds. This alternative provides additional secure bed space without 
construction of new patient housing buildings. The length of time to complete this project is 
faster than the construction of any new buildings. 

2. Detail scope description. 

Perimeter security fences will be constructed around the CTW Building, adjacent park and 
SNF. The visitor center will be expanded, and the scope of the project includes 16-foot 
high fences with electronic security features including sensor cable, closed circuit TV, card 
access, floodlights, and alarms, approximately six new security kiosks, interior security 
enhancements in unit and patios, addition of building perimeter access road inside fenced 
area at CTW, Americans with Disabilities Act (ADA) path-of-travel upgrades, and 
replacement parking. 

The CTW portion of the project includes: 

• New 16-foot high perimeter security fence to the north and west of the CTW building 
with motorized and manual vehicle gates and manual pedestrian gates. This 
security fence will connect to the park fence. 

• Security system improvements using steel flex and sensor cable attached to new 
security fence and gates monitored at the visitor center; CCTV tilt, pan, and zoom 
fence-mounted cameras with conduit back to central control at the visitor center, 
card access units at pedestrian gates; and flood lights on twenty foot high poles. 

• Improved patio security provided by CCTV camera and flood lights on photo cells 
and time clocks at eight patios, and fencing extensions at six patios with barbed 
tape and 280 detention type security screens in each unit of the CTW building. 

• Perimeter road improvements with approximately 800 lineal feet of 26-foot wide new 
asphaltic concrete paving on the West side of the CTW building. A seal coat on the 
existing roadway and parking surfaces of the interior perimeter access road. 

• Two existing light poles along West security perimeter fence line will be relocated. 
• Within the new secure perimeter, 23 parking stalls west of CTW building will be 

abandoned, 22 parking stalls east of CTW building will be abandoned, and 48 
parking stalls along Eighth Street will be abandoned. 

• Remove 44 staff parking stalls along Seventh Street. 
• Replace staff parking at Balsam Street parking lot west of CTW building with 35 new 

9-foot by 18-foot parking stalls. 
• Replace staff parking at Sixth Street parking lot northeast of the Clinical 

Administration building with 122 new 9-foot by 18-foot parking stalls. 
• Seventh Street re-alignment will include a new 20-foot wide asphalt roadway with 

curbs and gutters, new 4-foot wide sidewalk and reconfigured planter areas. 
• Two new security kiosks. 

The SNF portion of the project includes: 

• New 16-foot high perimeter security fence with motorized sliding vehicle gates, 
manual vehicle gates, and pedestrian gates. 

• Security system improvements of steel flex and sensor cable attached to new 
security fence and gates monitored at the visitor center; CCTV tilt, pan, and zoom 
fence-mounted cameras with conduit back to central control at the visitor center; 
card access units at pedestrian gates; and flood lights on 20-foot high poles. 

• Improved patio security provided by flood lights on photo cells and time clocks at 
four existing patios. 
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• Perimeter road improvements with approximately 1,800 lineal feet of 26-foot wide 
new asphaltic concrete paving on the west side of the SNF building, and seal coat 
on the existing asphalt paving within the secure perimeter. 

• Three existing light poles along the west security perimeter fence line will be 
relocated. 

• Removal of 46 staff parking stalls west of the SNF building and removal of 40 staff 
parking stalls east of SNF building. 

• Restriping of 47 staff parking stalls. 
• Replace staff parking with 46 new angles 9-foot by 18-foot parking stalls and 17 

new 9-foot by 20-foot parallel stalls at the Fir Street lot east of SNF Building. 
Construct 4-foot high retaining wall along east side of re-aligned Fir Street parking 
lot. 

• One new security kiosk. 

The Park portion of the project includes: 

• New 16-foot high perimeter security fence with motorized and manual vehicle gates 
and manual pedestrian gates. New vehicle sally port 

• Security system improvements of steel flex and sensor cable attached to new 
security fence and gates monitored at the visitor center; CCTV tilt, pan, and zoom 
fence-mounted cameras with conduit back to central control at the visitor center; 
card access units at pedestrian gates; and flood lights on twenty foot high poles 

• Three new security kiosks. The south-west park kiosk will be elevated to ensure 
unobstructed views of the park over the berms in the lawn area 

• Construction of a new 800 square foot bathroom facility consisting of concrete 
masonry walls with plaster finish at exterior, painted masonry walls at interior, and 
exposed concrete slab floor. Windows will have glass clad polycarbonate security 
glazing, metal doors, stainless steel penal wear plumbing fixtures, and a wood roof 
structure. 
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The Visitor Center expansion and remodel includes: 

• Expand the visitor center from 1,500 sq. ft. to 5,000 sq. ft. Visitor center capacity will 
be increased from 15 patients to 50 patients. 

• In the entry/lobby area, control room for visitor check-in, and visiting room, 
observation, sally port from lobby to visiting room with metal detector, sally port for 
staff entry into facility, staff sally port to staff offices, two staff offices and one 
supervisor office, staff break room, staff supply closet, staff toilets. The center will 
also have a visiting room, private visiting rooms, patient sally port entrance with 
metal detector, patient toilets, and a janitor room. 

• The addition to the visitor center will consist of concrete masonry walls with plaster 
finish at the exterior and painted masonry walls at the interior. Windows will have 
glass clad polycarbonate security glazing. Metal doors, walls and ceilings at public 
areas will have abuse resistant gypsum board. Toilets will have ceramic tile floor 
and walls (vinyl composition tile is the typical floor finish), visiting and control rooms 
will have suspended acoustical ceiling. Plumbing fixtures in patient areas will be 
stainless steel penal wear, plumbing fixtures in staff and visitors areas will be 
vitreous china, heating and air conditioning system, six CCTV cameras and 
monitors, fire alarms, telephone and data, wet fire sprinkler system, and wood roof 
structure will be installed. Minor site work and utility modifications will also be 
needed in order to accommodate the proposed project. 

Explanation of Changes or Additions to the Scope: 
When revising the 3-page estimate, the Department of General Services noticed that the 
required Americans with Disabilities Act (ADA) path of travel upgrades, which will be 
"triggered" by the project, were not included in the scope of work or costs. Accordingly, the 
project will have additional ADA path of travel elements in the scope. These additions 
have increased construction costs by $1,200,000. 

3. Basis for cost information. 

The Department of General Services has provided a 3-page estimate dated 1-5-2016, 
enclosed. 

4. Factors/benefits for recommended solution other than the least expensive alternative. 
This project represents the fastest and most cost effective way to increase forensic 
capacity at the hospital. If the hospital does not erect the fence, the department's forensic 
waiting lists are projected to increase, putting the department in jeopardy of county fines 
and lawsuits. 

5. Complete description of impact on support budget. 

DSH would secure 505 beds, which are not currently fully utilized. Additional non-level 
and level-of-care staff will be required for treatment of additional patients. Additionally, 
moveable equipment and supplies may need to be purchased. A support BOP will be 
submitted for these items. 

6. Identify and explain any project risks. 

There are no known project risks. 
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7. List requested interdepartmental coordination and/or special project approval (including 
mandatory reviews and approvals, e.g. technology proposals). 

• Department of General Services 
o Project Management Branch 
o Division of the State Architect (DSA) 
o Environmental Unit (CEQA) 
o Due Diligence 
o Department of Public Health 
o OSHPD Certification 

• State Fire Marshal 

E. CONSISTENCY WITH GOVERNMENT CODE SECTION 65041.1: 

1. Does the recommended solution (project) promote infill development by rehabilitating 
existing infrastructure and how? Explain. 

Yes. This project will add capacity by constructing new fences around the CTW and SNF 
buildings. This will allow DSH to use unused or deficient buildings/space. The previously 
underutilized space will be made useful, rather than building on a virgin site. 

2. Does the project improve the protection of environmental and agricultural resources by 
protecting and preserving the state's most valuable natural resources? Explain. 

Yes, by fencing the existing buildings rather than constructing new ones, DSH is 
minimizing the impact to the environment. 

3. Does the project encourage efficient development patterns by ensuring that infrastructure 
associated with development, other than infill, support efficient use of land and is 
appropriately planned for growth? Explain. 

Yes. The buildings fenced by this project will continue to utilize the existing electrical, 
plumbing, and mechanical systems. The new perimeter access roads and parking will 
enhance how the campus is utilized as well. 
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DEPARTMENT OF GENERAL SERVICES 
REAL ESTATE SERVICES DIVISION - PROJECT MANAGEMENT AND DEVELOPMENT BRANCH 

PROJECT COST SUMMARY 

PROJECT: Metro-Add Fencing to Secure 505 Beds BUDGET ESTIMATE: B5DSH33EP 
LOCATION: Metro State Hospital, Norwalk EST. / CURR'T. CCCI: 4869/6069 
CUSTOMER: Department of State Hospitals DATE ESTIMATED: 1/5/2016 
DESIGN BY: PBWS ABMS NO: 140663 
PROJECT MGR: TBD PREPARED BY: LL 
TEMPLATE: Design / Bid / Build DOF PROJ. I.D. NO.: 55.35.320 

DESCRIPTION 

This project will construct two perimeter security fences, one fence around the Continuing Treatment West (CTW) 
building and adjacent New Park and one fence around the Skilled Nursing Facility (SNF), and expand the existing 
Visitor Center from 1,500SF to 5,000SF. Scope includes sixteen foot high fences with electronic security features 
including sensor cable, closed circuit TV, card access, floodlight, and alarm; approximately six new security 
kiosks; interior security enhancements in unit and patios; addition of building perimeter access road inside fenced 
area at CTW and SNF while maximizing use of existing roads; replacement of lost parking; and new Bathroom 
Facility in New Park. 

ESTIMATE SUMMARY 

CTW Perimeter upgrades $5,578,300 

SNF Perimeter Upgrades $3,716,200 

New Perimeter Park Upgrades $2,175,700 

New Park Bathroom Facility $891,600 

Visitors Center Expansion and Remodel $3,750,000 

Security Fence CTW/New Park $251,100 

Realign Existing Utilities $500,000 

Sitework $201,600 

ADA Path of Travel $1,200,000 

(Modified Template) 

ESTIMATED TOTAL CURRENT COSTS: $18,264,500 
Original CCCI on MAY 2015 

Adjust CCCI From 4869 to 6069 $4,501,400 

ESTIMATED TOTAL CURRENT COSTS ON MAY 2015 $22,765,900 
Escalation to Start of Construction 22 Months® 0.42%/Mo.: $2,097,800 
Escalation to Mid Point 7 Months @ 0.42% / Mo.: $669,300 

ESTIMATED TOTAL CONTRACTS: $25,533,000 

Contingency At: 5% $1,287,000 

ESTIMATED TOTAL CONSTRUCTION COST: $26,820,000 
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SUMMARY OF COSTS 
BY PHASE 

Metro-Add Fencing to Secure 505 Beds BUDGET ESTIMATE: B5DSH33EP 
Metro State Hospital, Norwalk DATE ESTIMATED: 1/5/2016 
140663 

CONSTRUCTION DURATION: 14 MONTHS 
ESTIMATED CONTRACT: $25,533,000 $25,533,000 

CONSTRUCTION CONTINGENCY: $1,287,000 $1,287,000 
TOTAL: $26,820,000 $26,820,000 

ACQUISITION PRELIMINARY WORKING CONSTRUCTION 
CATEGORY STUDY 00 PLANS 01 DRAWINGS 02 03 TOTAL 

ARCHITECTURAL AND 
ENGINEERING SERVICES 
A&E Design $952,500 $1,052,800 $518,300 $2,523,600 
Construction Inspection $853,900 $853,900 
Construction Inspection Travel $320,500 $320,500 
Builders Risk Insurance $257,300 $257,300 
Advertising, Printing and Mailing $0 $35,700 $35,700 
Construction Guarantee Inspection $23,800 $23,800 

SUBTOTAL A&E SERVICES $0 $952,500 $1,088,500 $1,973,800 $4,014,800 

OTHER PROJECT COSTS 
Special Consultants (Enter Type) $260,000 $160,300 $103,900 $524,200 
Materials Testing $216,000 $216,000 
Project/Construction Management $262,000 $290,300 $593,300 $1,145,600 
Contract Construction Management $83,000 $863,900 $946,900 
Site Acquisition Cost & Fees $0 
Agency Retained Items $35,000 $35,000 
SBE/DVBE Assessment $83,100 $83,100 
Sctiool Checking $0 $0 
Hospital Checking $0 $0 
Essential Services $0 $0 
Accessibility Checking $25,800 $25,800 
Environmental Document (Cat. Ex) $390,000 $20,000 $50,000 $460,000 
Due Diligence $30,000 $5,000 $35,000 
Other Costs - (SFM) $12,000 $17,300 $50,000 $79,300 
Other Costs - (Permit/Reg. Fees) $0 
Other Costs - (ARF Assessment) $0 $23,500 $20,800 $388,000 $432,300 

SUBTOTAL OTHER PROJECT COSTt $0 $977,500 $617,500 $2,388,200 $3,983,200 

TOTAL ESTIMATED PROJECT COST $0 $1,930,000 $1,706,000 $31,182,000 $34,818,000 

LESS FUNDS TRANSFERRED $0 $1,930,000 $0 $0 $1,930,000 

LESS FUNDS AVAILABLE 
NOT TRANSFERRED $0 $0 $1,706,000 $0 $1,706,000 

CARRY OVER $0 $0 $0 $0 

BALANCE OF FUNDS REQUIRED $0 $0 $0 $31,182,000 $31,182,000 

PROJECT: 
LOCATION: 
ABMS #: 
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FUNDI NG DATA & ESTI M ATE NOTES 

PROJECT: Metro-Add Fencing to SecureSOS Beds BUDGET ESTIMATE: B5DSH33EP 
LOCATION: Metro State Hospital, Norwalk DATE ESTIMATED: 1/5/2016 
A B M S # : 140663 

FUNDING DATA 

Chapter / Item Phase Amount Totals 

Fund Transfers 
0010/2015 - 4440 - 301-0001 P $1,930,000 

0 0 $0 
0 0 $0 
0 0 $0 
0 0 $0 
0 0 $0 
0 0 $0 
0 0 $0 

Total FundsTransferred $1,930,000 

Funds Available Not Transferred 
0010/2015 - 4440 - 301 - 0001 W $1,706,000 

0 0 $0 
0 0 $0 
0 0 $0 

Total Funds Available not Transferred $1,706,000 

Total FundsTranrferred and Available $3,636,000 

ESTIMATE NOTES 

1 • The constructi on costs i n thi s esti mate are i ndexed from the CCCI I ndex as of the date of esti mate preparati on to the CCCI i ndex that i s 
current as of MAY 1,2015. The project esti mate is then escalated for a 7 month period to an assumed construction midpoint. 
Additionally, the project has tseen escalated to the assumed start of construction. 

2. TheAgency may have retained items that are not included in thisestimate RESD has not verified Agency retained pricing. 

3. Special Consultant costs include Su rv^w /Topo Map, Geotechnical, Utility Design Fees, Peer Ra/leivsand Leed Commissioning. 

4. 11 i s be! i s/ed for thi s proj ect an OSH PD r©/i av i s not needed therefore OSH PD fees fiave been exd uded from the esti mate 

5. This esti mate assumes preliminary plan and wak ing drawl ngs funding in the 15/16 Budget with construction in the 16/17 budget. 
Esti mate based upon construction NTPin January, 2017. 

6. An ARF Assessment of 1.233 percent has been applied to the preliminary plans, working drawings and construction phases in 
accordance with Control Section 4.70 of the 2008 Budget Act. 

7. 0 

8. 0 

9. 0 

10. 0 
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STATE OF CALIFORNIA ' 
CAPITAL OUTUY BUDGET CHANGE PROPOSAL (COBCP) 
FISCAL IMPACT WORKSHEET! 2;;! 

. i : V ' j i - j . ' J. . . JUBudge t Year2016-17 
: •. ^ ^ S l S r ^ ^ i P r o i ID •̂ f?" J10000717 

Departrnen't Title:' ^ Department of State Hospitals 
Project Ti t le ' :^( !^?^?Pf{. i Metropolitan: Increased Secured Bed Capacity 
Program Categore: j Workload Space Deficiencies 
Prtxifam Subcategory: ^m'H 

Existing 
Auttiority 

January 10 April 1 
' Action Action 

,May,1- May 14 
'Action "Action lections 

:A"..v.v:r;.^,,FUNDiNG, 
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BA 
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0 
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0 

TOTAL FUNDING 
PROJECT COSTS : 

Study 
"Acquisition 
Performance Criteria ' 
Preliminary Plans 
Woriting Drawings ' " 
Total Construction or Design-Build 
Equipment (Group 2) ' • 

1,930 
1,706 

.3171827;;; 

1W TOTAL COSTS 
. CONSTRUCTION OR .-

~ DESIGN-BUILD DETAIL'. 
Contract • f 
Contingency ii 
A&E _ : ^ 7 i . 
Agency Retained • ' 
Other i'- ' • '- -

25,533^ 
71,287 

1,974" 

2,388 

. 0 
25.533 

1.287 
1,974 

- 0 
2,388 
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. DESIGN-BUILD 31,182 31.182 

FUTURE FUNDING 

0 31,182 
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Contract Award Approval,^-,-'', '-f ]_ 
Project Completion { 
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2 1 20b" 
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ProjMgmL 
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PROJECT SPECIFjC CODES 
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CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) ' : ' ^ -Tilproi ID: 
F ISCALpAILWORK^^^ 
Department Title ''.s' Department of State Hospitals 
Project Title' Metropolitan: Increased Secured Bed Capacity 

0000717 

Program Category , ^Workload Space Deficiencies 
Program Subcategory " • i 

^BU/Entity 

progarm ID 

'fcoBCP* 

I' / 
' |WMI . 

4440 
4395 

MA 

PROJECT RELATED COSTS \T TOTAL ^^ i 
AGENCX£E]AINED:,. 

TOTAL AGENCY RETAINED 
GROUP 2 EQUIPMENT 

TOTAL GR0UP2 EQUIPMENT 

IMPACT ON SUPPORT BUDGET COST TOTAL 
ONE-TIME COSTS 

TOTAL SUPPORT ONE-TIME COSTS 
ANNUAL ONGOING FUTURE COSTS 

m m 

TOTAL SUPPORT ANNUAL COSTS 
ANNUAL ONGOING FUTURE S^̂ ^̂  ^ 

TOTAL SUPPORT ANNUAL SAVINGS •• - 0 
ANNUAL ONGOING FUTURE REVENUE 

TOTAL SUPPORT ANNUAL REVENUE 



STATE OF CALIFORNIA '̂̂  ' 
CAPITAL OUTUY BUDGET CHANGE PROPOSAL (COBCP) . f i p } ^ > ' 
SCOPBASSUMPTIONS WORKSHEET 
Department Titler.c7 f f ^ S ; 1 Department of State Hospitals 
ProjeH^TItle:^>''7f'''a^7.j^Metropolitan Increased Secui 
Prnnram rtfltpnnn/- •f5fcVS<&M?.*J Wnrklnarl Rnprp npfiripnr.ip<; 

" v^^BudgetYear2016-17 

Secured Bed Capacity 
Program Category: . ^ ^ i j ^ j ^ Workload Space Deficiencies 
Program Subcategbryi^f^^j 

4440 
4395 

MA 

Pro/ecf Specific Proposals: For new projects provide proposed Scope language. For continuing projects provide the latest approved ': •? 
Scope language^'Enter Scope language in cell A110. -

Conceptual Proposals: Provide a brief discussion of proposal defining assumptions supporting the level of funding proposed by fiscaiyear; 
in reiafion to outstanding need identified for that fiscai year. (Aiso inciude scope descriptions for 6 Y+1 through BY+4 in ceii A1 )Q). ^' : 
Thie proposed project is to increase ttie secured bed capacity at Metropolitan State Hospital (MSH). Ttiis project 
will increase capacity to hicuse forensic inmates by securing 505 beds by constructing a secured fence for two 
buildings at tfie ficspitai. 

Tfie proposed project will construct two perimeter security fences, one fence around tfie Continuing Treatment 
West (CTW) building and adjacent park, and a second perimeter fence around tfie Skilled Nursing Facility (SNF). 
The scope includes 16-fcct high fences with electronic security features Including sensor cable, close circuit TV, 
card access, floodlight, and alarm, six new kiosks, interior security enhancements In unit and patios, the addition of 
perimeter roads, replacement of parking, and the erection of a bathroom facility in the park. 


